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YEAR 2000
Purpose

e 30 Sep 1998 mandate from General Kelley
for GCCS Y2K compliance

— ASD/C3l External Interface MOA's (overdue
tasker)

— GAO External Interface Survey (Hot)

We must execute now to meet the deadline!
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YEAR 2000

Compliance Defined

Federal Acquisition Regulation, Part 39.002 published in
Federal Acquisition Circular 90-45

“... Information technology that accurately processes date/time data
(including, but not limited to, calculating, comparing, and
sequencing) from, into, and between the twentieth and twenty-first
centuries and the years 1999 and 2000 and leap year calculations
...Year 2000 compliant information technology, when used in
combination with other information technology, shall accurately
process date/time data if the other information technology properly
exchanges date/time data with it.”
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YEAR 2000
Guidance

* Initial developer guidance meeting Nov. 20
o Stage Il developer guidance meeting Jan. 29
e GCCS Y2K Homepage

— http://spider.osfl.disa.mil/new _home/engineer/y2k.html
* Frequently Asked Questions
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YEAR 2000

Build Policy

r Functionality Pipe (3.0.X & 3.1)

GSPR Fixes

Y 2K Compliant
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* Tasking

* Program
Schedule

2/25/98 5:18 PM

YEAR 2000

Engineers CFlI

Engineering Decisions
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* Policy
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Resolution

*CM
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* Validate
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» Package

e Implement/
Deploy

Monitor
&
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YEAR 2000

Development Strategy

e Assess
— Determine what is already compliant
— ldentify dependencies(COTS, GOTS, segments)
— ldentify all internal & external interfaces
— ldentify date issues

* Renovate

— Fix code that is within your control

— ldentify Y2k issues beyond your control & explicitly articulate
those issues to GCCS Y2K Engineer for resolution

e Validate

— Develop Y2K test plans & reports
— Test software
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YEAR 2000

Methodology Example

Options:

« Ensure segments are
compliant by bridging GCCS Segments

& filtering

 Bridge & filter or replace
non-compliant COTS
segments
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YEAR 2000
Development | ssues

e Patches vs. Segment re-coding
« Backward compatibility!

 Have “Y2K knowledgeable” developers
deliver segments



YEAR 2000
Action ltems

 Return Urgent Data Call by February 27,
1998

 Return Y2K Assessment by March 5, 1998
* Deliver White Papers as needed
* Register Segments



YEAR 2000

GCCS Y 2K Test and Implementation Schedule

Jan | Feb ¢ Mar | Apr  May | Jun i July | Aug : Sept : Oct
DIl COE v3.1 NT SUN, HP : : : : : : E
(Q'S, Kernel, Common Suppt :
Apps, Infrastructure Svcs) ’ /_4 .
: 27 6 :
(Approach: Test mini mum
config & add tested M ssion Complete System &
Apps to Y2K basel i ne) : : : : : Ext et nal I nt erf;ace

11 +

 Test. FIELD
GCCS Y2K Baseline EI_I Y : 7 Y .} ; }O_B_L’
6 1 | [
O

Mission Apps:

(Sun, HP, Np AMHS(12) W : AN I 0; .

L9 20 27 Rel gase :

Deciisi on .

COP(49) W AN f_l ! :

13 3 24 :

JOPES(66) ¥ VAN [ <>; :

8 8 22 :

Intel(140) [¥ VAN Ao _ :

: 20 512 :

Misc*(145) | = ' AN S s 9, :

15 15 4 :
N Devel oper Y2K /\Del i very [ cr <> M ssion Application L7 DCTF/ NRAD Test I\ Field Testi ng at

Renovati on & to CFl; Testing & Associ at ed Y2K I nterest Sites:
Testing Continues CFl Testing Conpl et e Interface Testing OSF, NMCC, HQDA
Begi ns Conpl ete

Conpl i ance Strategy: Conpliance order: HW DI |-COE, GCCS Mssion Appls incl. External Interfaces. Incremental build & test: Unit,
Appl's, System
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